
DAILY WORK ORDER 

Work Si tes  
Bossert  Manufacturing 

Wc i r k  
s / :  

Per i  od! 
:6/87 

Contractors  0» H. Materials  
Contractor  Rep.s  Paul  Street  

OSCs J 'ac k D» Harmon 

Work PIanned/Authorizeds 
11 Cover sumps #2S-#53 with plywood 

using carpenter 's  helper  S< RT 
21 Continue cleaning area #7 upstairs  

Wor k Accornp 1 i  shed From 
Previous Work Orders 

Yes Nc Conti  nues 
and downstairs  1.  1  < t  1  <  X  

31 Re-mercury vac the boiler  room 2.1 <  X  ( 1 < 
41 Sample area #4 & move into #9 3.  1 <  X  ( 1 < 
51 Finish plumbing-out  the treatment 4.  1  <  X  t  1  < 

system and process 5.  1 < ( 1  <  X  
6 1  Shore-up area #3 between #12 6a 1 < x  ( 1 < 

EQUIPMENT PLANNED/AUTHORI ZED: 
Port ,  Eyewash Mini-Trackhoe 
Water  Treatment System w/ appurtenances 
Dec on Trai ler  <21 12K ?< <11 SDK pool  
<21 Office/Break Trai ler  <31 Vans 
<11 Car <11 Pick-up truek 
<21 Bobcats  Scaffolding 
<21 Satel l i tes  6CY Dumpster  
<21 S»5KW Generators  
<31 Hil t i  guns <121 Air  cyl inders 
<21 3/4" Electr ical  Pumps 
< 1 1  A e r i a l  L i f t s  < 1 1  P n e u m a t i c  F o r k l i f t  
<201 Propane tanks 

EQUIPMENT USED FROM 
PREVIOUS DAYs 

All  Authorized 

COMMENTSs 
Procure addit ional  
sulfur  powder 

Comment s  Per sonnel  Aut hor i  z  ed s 
<11 Response Manager 
<21 Laborer  
< 11 Lab Techni .  c  i  an <21 
< 31 Lab Tec hn i  c  i  ans <11 
<61 Clean-up Technician <Level  11 

Contractor  Signatures 

Dates 

< 1 1  F o r e m a n  < L e v e l  3 1  
<21 Foreman <Level  21 
< 1 1  F i e l d  C l e r k  
<31 Clean-up Technician <Level  
< 1 1  O p e r a t o r  < L e v e l  2 1  

21 

p, OSi: Si gnatures 




